

2022 Capital Projects

May – September	
Health Club	Upgrade of Steam Room
	Conversion of indoor poolside store to small family changing room
	Installation of Lobby between indoor and outdoor pools to prevent heat loss
Clubhouse	Installation of new passenger lift and a goods lift
	Makeover of male and female changing rooms
	Conversion of archive store into laundry for towels freeing up space for more showers in men's changing room.
Sports Hall	Stairlift for access to Art Studio

2022 Capital Projects

July - October	
Airhall 2	Installation of Airhall 2. Contractor route is over grass courts 23 and 24 – starts July 4 th . Screens will be in place to protect grass tennis and croquet. The hedge between tennis courts and croquet lawns will be replaced with a living wall.
	Courts 7-10 taken out of use from 4 th July.
	Airhall erected in September for new court surface to be laid. Works completed by end of October.
	Airhall open beginning of November to be taken down end of February for 2023 only. Other years October to March
Perimeter Fencing	10 th hole – tee and perimeter fencing 11 th and 12 th holes – 11 th tee and rear of 12 th green.
	Works to be completed over two weeks programmed with Golf Committee approval.